SCHEDULES OF KEY ENVIRONMENTAL IMPACT STATEMENTS*

1997-2007 2008 2009 2010
CHIEF FINANCIAL OFFICER Jan|Feb|Mar Apr May Jun July |Aug Sep Oct Nov|Dec|Jan|Feb Mar| Apr|May Jun | July| Aug Sep Oct Nov Dec]Jan Feb Mar Apr May Jun|July Aug Sep| Oct|Nov|Dec
1. Federal Loan Guarantee to Support Construction of the TX Energy, 2009 @ | n! PN
LLC, Industrial Facility near Beaumont, Texas (DOE/EIS-0412) 9/09 3/10| 4/10
ELECTRICITY DELIVERY AND ENERGY RELIABILITY
2. Presidential Permit Application, Energia Sierra Juarez il —_—

Transmission Line (DOE/EIS-0414) 2
ENERGY EFFICIENCY AND RENEWABLE ENERGY
3. Programmatic EIS for Solar Energy Development

(DOE/EIS-0403) (BLM co-lead agency)
4. Abengoa Biorefinery Project EIS, KS

9/09 12/09

5/08 @

v

Schedule Uncerntain

8/08 @ ® O Y
(DOE/EIS-0407) 4109 9/09 2/10 3/10
ENVIRONMENTAL MANAGEMENT
5. ADecommissioning and/or Long-Term Stewardship at the West o—e ._jﬂ
Valley Demonstration Project (DOE/EIS-0226-R) 11/01 3/03 12/08 11/09

6. Supplemental EIS for Surplus Plutonium Disposition

at the Savannah River Site, SC (DOE/EIS-0283-S2) 307 ® » [Schedule Uncertain
7. Idaho High-Level Waste and Facilities Disposition P02 R
(DOE/EIS-0287) 1/00 12/05 11/06 'Additional ROD Expected|in 2009
8. Tank Closure and Waste Management EIS for the Hanford Site, 206 @ . )
»| Schedule Uncertain

Richland, WA (DOE/EIS-0391)
9. Disposal of Greater-Than-Class-C Low-Level Radioactive Waste 505 20
(DOE/EIS-0375) o— ¢
10. Santa Susana Field Laboratory Area IV EIS
(DOE/EIS-0402) 10/07 O =0
11. Storage and Management of Elemental Mercury (DOE/EIS-0423)

11/10
i

11/09 ROD [To Be Determined
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FOSSIL ENERGY
12. Mesaba Energy Project, Itasca County, MN (DOE/EIS-0382)

10/05 @ {1

| i N
11/07 7109 9/09

13. Supplemental EIS for Site Selection for Expansion of the
Strategic Petroleum Reserve (DOE/EIS-0385-S1) 3/08

7/06 11/07
14. FutureGen Project (DOE/EIS-0394) 2/06

15. Kemper County Integrated Gasification Combined Cycle Project, ots @
Kemper County, MS (DOE/EIS-0409)

NATIONAL NUCLEAR SECURITY ADMINISTRATION
16. ASite-wide EIS for Continued Operation of the Los Alamos
National Laboratory, NM (DOE/EIS-0380) vos &4t e o
17. Site-wide EIS for the Y-12 National Security Complex, 11/05.
Anderson County, TN (DOE/EIS-0387)
18. Operation of a Biosafety Level 3 Facility at the Los Alamos 11/05.
National Laboratory, NM (DOE/EIS-0388)
19. Site-wide EIS for the Nevada Test Site, NV
(DOE/EIS-0426)

NUCLEAR ENERGY
20. Global Nuclear Energy Partnership (GNEP) Programmatic 3/06 O 0
EIS (DOE/EIS-0396) 1/07 10/08
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To Be Cancelled

v

Office of NEPA Policy and Compliance, GC-20 (202-586-4600) O ‘ ] B 0 A June 15, 2009

*Does not include Power Marketing Administrations Environmental Impact Statements
Legend Advance Notice of Intent (ANOI)  Notice of Intent (NOI) Draft EIS (DEIS)  Final EIS (FEIS)  Record of Decision (ROD) Recovery Act



