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▪ PowerOn Midwest Project Update
o Schedule Milestones
o Routing Updates

▪ MnDOT District Coordination

▪ Future Meetings and Coordination

Agenda



Project description
Segment Owners

765kV 
SD/MN Border – Lakefield Xcel Energy/ ITC Midwest

765kV Lakefield - Iowa
Border ITC Midwest

765kV Lakefield – 
Pleasant Valley

Great River Energy/ITC 
Midwest

765kV Pleasant Valley – 
North Rochester

Great River Energy/ Xcel 
Energy

345kV Pleasant Valley – 
North Rochester Xcel Energy

345kV North  Rochester – 
Hampton Xcel Energy 
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Routes are illustrative

765 kV T-Line 345 kV T-Line 
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Project includes expansions of 
existing substations



Preliminary schedule
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Feb 2025
ROFR notice 
filed and press 
release

Nov 2025
Certificate of 
Need (CON) 
open houses

Feb 3, 2026
CON 
application 
submitted

April 2026
PUC CON public 
information and 
scoping meetings

June 2026
Route Permit 
open houses - 
round 1

August 2026
Route Permit open 
houses - round 2

2025 2026

February 2027
Three Route 
Permit 
applications 
submitted

2027

Winter 2027
PUC CON 
decision

Mid-2027
PUC Route 
Permit public 
information 
and scoping 
meetings

2027-2028
PUC Route 
Permit public 
hearings

2028

2028
PUC Route 
Permit 
decision

2030 - 
2034

2030 - 2034
Construction

2032 - 
2034

2032 - 2034
Energization
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▪ South Dakota to Lakefield
o Xcel Energy & ITC Midwest, Barr Engineering

▪ Lakefield to Iowa & Lakefield to Pleasant Valley
o Lakefield to Iowa: ITC Midwest, HDR
o Lakefield to Pleasant Valley: Great River Energy & ITC Midwest, Merjent

▪ Pleasant Valley to North Rochester
o Great River Energy & Xcel Energy, Merjent

Routing Updates
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MnDOT District Coordination
o Future MnDOT projects
o Anomalies, known utility conflicts, red flags
o Crossing angles
o Collocation and right-of-way sharing
o Potential crossings and major highways in Project area
o Early Notification Memo

– Threshold for filing and desired timing



Open discussion/next steps
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oMnDOT Lunch and Learn - Spring 2026
oFuture routing discussions

– May 2026: Outreach letters sent to 
permitting agencies 



765 kV 
structure
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▪ Replace existing single-circuit structures (Pleasant 
Valley to North Rochester).

▪ Second circuit added to existing structures (North 
Rochester to Hampton).

345 kV structure
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Height: 90-160 ft

Width: 14-50 ft

Span: 800-1,200 ft

Minimum Ground Clearance: 26-38 ft

Foundation Depth: 30-40 ft

Right-of-way Width: 150 ft



Thank You


